

PROJECT TIME & COST STRUCTURE

S.N.	Module / Feature	Cost (NPR)	Timeline
1	Homepage Design (Banner, Featured, Offers)	25,000	2 Weeks
2	Car Listing & Filtering System	25,000	1 Week
3	Booking System (Calendar, Payments)	50,000	2 Weeks
4	User Account Panel	20,000	1 Week
5	Admin Panel (Management & Reports)	40,000	2 Weeks
6	CMS Pages (About, FAQs, Offers, Contact, etc)	10,000	0.5 Week
7	Dual Language (English + Japanese)	25,000	0.5 Week
8	Reward Points with Coupon Code	15,000	1 Week
9	Testing, QA & Final Deployment	10,000	1 Week

Total Cost: NPR 220,000

Total Duration: 12 Weeks

Payment Terms

1. 50% Advance Payment – Upon project initiation
2. 50% Final Payment – Before final handover/deployment